
Waters Edge Masterplan Improvement Update



Overall Masterplan
❖ Roughly 400 Acres

❖ 18-Acre City Sports Park

❖ 6-Acre park

❖ 3-Acre beach park

❖ 6 miles of trails
❖ 25 Acres natural open-

space

❖ HOA amenities

❖ Realignment of major 
roadways

❖ Sewer lift station
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TOWN MAINTAINED LANDSCAPES

Main Street Streetscape

400 North Streetscape

Loop Road Streetscape

Vineyard Connector Streetscape

Trail Corridors

18 Acre Town Park

6 Acre Town Park

3 Acre Beach Park

25 Acre Natural Open Space

PRIVATELY MAINTAINED LANDSCAPES

North HOA Property (Clubhouse & Pool)

South HOA Property (Clubhouse & Pool)

Gateway Signage and adjacent landscaping

PUBLIC TRAIL SYSTEM

Regional Trails - 8’ Asphalt

Local Trails 
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18-Acre Sports Park

WATERS EDGE 18 ACRE PARK
OVERALL PROPOSED PARK MASTER PLAN
Prepared by Flagship Homes

PROGRAM ELEMENTS

 Soccer Fields (3 U-12 or 2 U-14)

 Splash Pad/Water Play Area

 Play Area

 Large Pavilion

 Medium Pavilions (2)

 Restroom
 
 Perimeter Path (+ 1/2 mile)

 Parking (138 Stalls)

 Basketball Court (6 Hoops)

 Tennis/Pickelball Court (2)

 Detention Basin

 Heritage Garden

 Adjacent Open Space Area
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18- Acre Park Timing
❖ Play Equipment (Purchased & Contracted) – Should be finished in 

November

❖ Pavilions (Purchased & Contracted) - Should be finished in 
November 

❖ Restroom (Bidding) Approximately 6 months to complete

❖ Splash Pad (Purchased & Contracted) – Will begin once the restroom 
walls are in.  Scheduled completion is May 2018

❖ Landscaping (Contracted) – seeding everything except for inside the 
arc’d sidewalk this year.  Landscaping inside the arc’d sidewalk will 
depend on play and splash pad timing.

❖ Courts (Contracted) – surfacing, then nets & hoops April 2018



6-Acre Park and Clubhouse
❖ Two-pond 

structure allowing 
for irrigation of 
sports park and 
landscaping

❖ Active play area 
with pavilion

❖ Mainly designed 
as a “passive” park

❖ HOA Clubhouse 
with swimming 
pool, fitness center, 
and gathering area

WATERS EDGE 6 ACRE PARK
OVERALL PROPOSED PARK MASTER PLAN
Prepared by Flagship Homes
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6-Acre Park Timing
❖ Mass grading (complete)

❖ Irrigation Pond (Contracted) – Scheduled to start 
October or November

❖ Sidewalks/Trails (Contracted) – Early Spring

❖ Parking Lot (Contracted) – Early Spring

❖ Site Amenities (Under Design) – Early Spring

❖ Landscaping (Under Design) - Spring/Summer



3-Acre Beach-Front Park

call 811 or visit www.bluestakes.org
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3.0 ACRE VINEYARD TOWN PARK PROPOSED PROGRAM
x Parking Lot for both park, North and South Beach, and

Regional Lake Trail.
x Restroom
x Open lawn area'
x Playground
x 1 Large Pavilion and 1 Medium Pavilion
x Possible Amphitheater
x Possible Water Feature with Irrigation and Land Drain.
x Access to beach areas
x Possible recreation rentals (paddle boards, skim boards,

bikes, etc.)

NORTH & SOUTH BEACH PROPOSED DEVELOPMENT PLAN

Goals & Objectives
1. Designate and establish 2 beach areas (North and South

Beach) for recreational use.
2. Provide access for non-motorized recreation on Utah Lake.
3. Provide educational opportunities of the lake, vegetation,

and wildlife.
4. Improve the image of Utah Lake in the Vineyard area.

Phase 1:  Vegetation Management
Fall 2015 - Spring 2017
x Remove invasive vegetation
x Remove dead trees
x Remove all vegetation in areas designated as beaches

exception of mature trees.
x Limb up and prune trees that remain
x Identify areas to plant new trees and other desirable for bank

stabilization and shade.

Phase 2:  Shoreline Clean-up and Bank Restoration
Fall 2015 - Spring 2016
x Remove debris and refuse such as concrete, large sod roles,

etc.
x Re-sculpt the bank in specific areas where debris and waste

has been pushed off the bank and created steep slopes.

Phase 3:  Non-motorized Trail
Fall 2016
x Construct a 10' Multi-Use non-motorized trail connecting the

existing Vineyard Trail in the Shores Neighborhood to he
proposed North and South Beach, Educational Area, and 3.0
Acre Town Park.

Phase 4:  Beach Development
x Evaluate the quality of sand once the vegetative management

has had 1 full season of treatment.  Import sand if needed.
x Plan and design for floating docks, pavilions, fire pits, and

some outdoor shower facilities.

Measured Outcomes -
x Increase visibility into the recreation areas and capitalize on

the beautiful views to the lake
x Decrease the opportunities of fire spreading
x Decrease the desirability of squatters and other undesirable

behaviors
x Increase non-motorized recreational opportunities on Utah

Lake

NORTH BEACH

SOUTH BEACH

EDUCATIONAL AREA

WATERS EDGE
MASTER PLANNED

COMMUNITYSHORELINE

VICINITY MAP

❖ Parking lot for north and south beach and 
regional lake trail

❖ Active and Passive play areas

❖ Pavilion

❖ Vegetation management: 

❖ Remove debris

❖ Re-sculpt bank areas
❖ Invasive plant management

❖ 10’ multi-use non-motorized trail

❖ Partner with Utah Lake stakeholders to reclaim 
recreational opportunities. 

❖ Beach development - under evaluation with State.



3-Acre Park and Trail Timing
❖ 3-Acre park: In design – timing to coincide with Phase 9 and 300 West which 

are scheduled for 2018

❖ WE Beach & Trail:

❖ Currently under design 

❖ Permitting – county +1 month (should be approved October/November)

❖ State – 45 days from when they receive the application after county 
approves plans.  January 2018.

❖ Bid – January 2018

❖ Construction – January – March 2018

❖ Beach racking will occur sometime this winter/spring 



Connected Trails

❖ 6 Miles of Trails

❖ Trails are built with the 
adjacent development

❖ Design is to allow pedestrian 
connections to all the major 
facilities within the community.
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